
8/15/2009 1/1/2010

9/1/2009 10/1/2009 11/1/2009 12/1/2009

Today

9/2/2009 - 9/20/2009
System Setup Activities – in SAMPLE

10/21/2009 - 11/13/2009
Report Development

10/9/2009 - 11/1/2009
Internal ADS System Testing

12/16/2009 - 12/26/2009
Pre-GoLive Activities

11/23/2009 - 12/13/2009
End User Training

12/31/2009
Go-Live

11/11/2009 - 11/21/2009
Security Role Creation


